



CONSTRUCTION UPDATE

June 5, 2020
Update 59

Commissioning commences on windfarm

A major milestone has been achieved recently as we commenced the commissioning phase/energisation of the Stockyard Hill Wind Farm, this involves commissioning individual turbines in the west and south sections of the project.

With the project being energisation all installed infrastructure, sub-stations, powerlines, and underground cabling shall now be considered electrically **ENERGISED** and **ALIVE**. This commissioning process will continue for some months.

We have now fully installed 90 turbines and we continue installations in the South and East sections of the wind farm, with the preinstall team moving to the north section of the wind farm.

There also may be some minor traffic management in place on Toppers Lane and Beaufort/Carranballc Road in the coming weeks as we string the powerline connecting the north section of the wind farm to the West Sub Station.

FOR MORE INFORMATION VISIT
WWW.STOCKYARDHILLWINDFARM.COM.AU OR CALL OUR
PROJECT HOTLINE ON 1800 753 730

STOCKYARD HILL
Wind Farm