



CONSTRUCTION UPDATE

**September 27, 2019
Update 41**

Windfarm construction

The installation of turbines, underground cabling and construction of the four sub stations remains a focus for the project.

Over dimensional truck movements (blades, towers, generators and nacelles) will continue to arrive on site. The vehicle movements occur six mornings per week. These movements have been approved as part of the project's Traffic Management Plan. Turbine instalments have commenced in the South and now will continue in the West on a weekly basis.

The Stockyard Hill Wind Farm team aims to keep local disruption to a minimum and apologises if construction activities cause any inconvenience.

To find out more information about the project, head into our shopfronts located in Beaufort and Skipton or to www.stockyardhillwindfarm.com.au or call 1800 753 730.

Transmission Line

Construction crews are working to complete installation of high voltage conductor wires and associated infrastructure across specific sections of the transmission line route.

This fortnight, activities will include running the top communications wire between pole 1 to pole 15 and stringing of the final section of the transmission line from pole 1 to pole East 8. Crews will also install signage, latch ways and jumpers (wires that connect power conductors on either side of transmission towers) at various pole locations.

Crews will also adjust sag in wire in poles 7-12 and 142-146 and continue with access track removal and reinstatement at various locations along the line.

Traffic management on the Hamilton Highway has now concluded. Thank you for your patience during this time.

**FOR MORE INFORMATION VISIT
WWW.STOCKYARDHILLWINDFARM.COM.AU OR CALL OUR PROJECT
HOTLINE ON 1800 753 730**

STOCKYARD HILL
Wind Farm



CONSTRUCTION UPDATE

Haunted Gully Terminal Station

Works at the terminal station are ongoing, including:

- Ongoing electrical infrastructure installation
- Continued testing of primary station plant
- Preparation of cutovers from the 500kV towers and running of conductor into the station.

For any queries regarding Stockyard Hill Wind Farm Transmission Line or the Terminal Station, please contact AusNet on phone - 1800 989 192 or email SHWF@ausnetservices.com.au

FOR MORE INFORMATION VISIT
WWW.STOCKYARDHILLWINDFARM.COM.AU OR CALL OUR PROJECT
HOTLINE ON 1800 753 730

STOCKYARD HILL
Wind Farm