



October 11, 2019
Update 42

Windfarm construction

Turbines installations remain focused in the west section of the wind farm with 28 turbines now fully installed and a further 21 turbines that have been pre-installed.

Foundation pours continue with only six pours remaining, with only a few weeks remaining the concrete truck works and movements will conclude in the coming weeks.

Construction activities on the four sub-stations remain a focus with the south and the west sub-stations more than 50 per cent completed.

The project will be holding an open day on Sunday October 27, for further details head to www.stockyardhillwindfarm.com.au/openday for further information.

Over dimensional truck movements (blades, towers, generators and nacelles) will continue to arrive on site. The vehicle movements occur six mornings per week. These movements have been approved as part of the project's Traffic Management Plan.

The Stockyard Hill Wind Farm team aims to keep local disruption to a minimum and apologises if construction activities cause any inconvenience.

To find out more information about the project, head into our shopfronts located in Beaufort and Skipton or to www.stockyardhillwindfarm.com.au or call 1800 753 730.

Transmission Line

Transmission Line works are now functionally complete, apart from some varied minor works and final checks.

Landing spans into the windfarm substations will be completed once the Wind Farm substation construction has progressed.

Removal of access tracks is now well underway, with the focus for the next month being on reinstatement works.

FOR MORE INFORMATION VISIT
WWW.STOCKYARDHILLWINDFARM.COM.AU OR CALL OUR PROJECT
HOTLINE ON 1800 753 730





CONSTRUCTION UPDATE

Haunted Gully Terminal Station

Crews will supervise removal of redundant 500kV towers following completion of the cutover of high voltage wires onto new lattice tower structures. Electrical infrastructure installation and continued testing of primary terminal station equipment is also continuing.

For any queries regarding Stockyard Hill Wind Farm Transmission Line or the Terminal Station, please contact AusNet on phone - 1800 989 192 or email SHWF@ausnetservices.com.au

FOR MORE INFORMATION VISIT
WWW.STOCKYARDHILLWINDFARM.COM.AU OR CALL OUR PROJECT
HOTLINE ON 1800 753 730

STOCKYARD HILL
Wind Farm