



CONSTRUCTION UPDATE

January 31, 2020
Update 50

Windfarm construction

The project now has four large cranes operating, two in the west and two in south, which will assist the installation stage, we currently have 48 turbines fully installed and we continue to focus the construction of all four substations.

Underground cabling continues in the east with approximately 90 per cent of cabling completed.

With the warmer weather upon us we are also working hard to minimise dust, with several water trucks on site to minimise the impact.

To find out more information about the project, head into our shopfronts located in Beaufort and Skipton or to www.stockyardhillwindfarm.com.au or call 1800 753 730.

Transmission Line and Haunted Gully Terminal Station

With Transmission Line and Terminal Station works now functionally complete, the Ausnet and Zinfra project teams would like to thank the local communities for their assistance during the construction phase of 75-kilometre power line and major terminal station.

We now look forward to working with you throughout the operational phase of the project.

For any queries regarding Stockyard Hill Wind Farm Transmission Line or the Terminal Station, please contact AusNet on phone - 1800 989 192 or email SHWF@ausnetservices.com.au

FOR MORE INFORMATION VISIT
WWW.STOCKYARDHILLWINDFARM.COM.AU OR CALL OUR PROJECT
HOTLINE ON 1800 753 730

STOCKYARD HILL
Wind Farm