



CONSTRUCTION UPDATE

March 13, 2020
Update 53

Windfarm construction

Minor roads work continues along Skipton Beaufort Road, with minor intersection works being completed, we are also working on Toppers Lane and Mount Emu Settlement Road in the coming weeks, minor delays may be experienced while these works are completed.

We remain focused on the installation of turbines in the south and west sections of the wind farm, with delivering of components occurring in both the north and east sections of the project.

Construction of all four substations also remains a priority.

We are also working on the powerline which runs from our North Sub Station to the West Sub Station.

To find out more information about the project, head to www.stockyardhillwindfarm.com.au or call 1800 753 730.

FOR MORE INFORMATION VISIT
WWW.STOCKYARDHILLWINDFARM.COM.AU OR CALL OUR PROJECT
HOTLINE ON 1800 753 730

STOCKYARD HILL
Wind Farm