

CONSTRUCTION UPDATE

December 11, 2020
Update 66

Construction update

A major project milestone was achieved recently with the completion of all wind turbine installations at Stockyard Hill Wind Farm.

The commissioning of the project continues to make strong progress, with the three substations fully completed and capable of exporting power to the grid through the 500kV Haunted Gully Terminal Station once the project is registered by AEMO.

Final commissioning and project completion activities will continue into early 2021.

With the project being energised all installed infrastructure, sub-stations, powerlines, and underground cabling shall now be considered electrically **ENERGISED** and **LIVE**.

Covid-19 Update

Goldwind Australia continues to closely monitor the Victorian Governments Covid-19 restrictions.